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Former Plainwell Impoundment

Time-Critical Removal Action
Weekly Construction Update

Work Completed: October 23 - October 29, 2008

e Began removing steel sheeting associated with the Mid-Channel Area A resuspension
control system.
Continued removing soil and sediment from Removal Area 13A.

e Continued post-construction seeding in Removal Areas 11A and 12A.

e Continued post-construction planting in various areas: installing tree and shrub plantings
that had been deferred from the spring to the fall due to unavailability of specific species.

e Continued solidifying soil and sediment at Staging Area 4N.

e Continued loading and transporting solidified soil/sediment material from Staging Areas 4N
and 58S to Allied Waste C&C Landfill and Ottawa County Farms Landfill.

e Continued demobilizing and decommissioning activities at Staging Area 58S.

e Continued post-construction activities in Removal Area 13B, including final grading and
completion of river run rock placement.

e Continued decommissioning activities of the WCS including removing sections of the
catwalk, cross bracing, and steel H-Piles.

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities

Estimated Estima-ted
Quantity Number of Quantity
TSCA-material Truck Loads Non-TSCA
TSCA-material material
(cubic yards)

Weekly Total 0 0 1,295 37
2008 Total 15,050 55,195 1,577

Project Total
to Do 18,060 91,210 2,606

Number of
Truck Loads
Non-TSCA
material

{cubic yards)

Note: All values are unofficial, estimated quantities, subject to revision/verification.

US EPA RECORDS CENTER REGION 5

W

406

Kalamazoo River Study Group
! Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Infrastructure, environment, facilities



Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update
Progress Report #70

Page 2 of 9

Work Planned: October 30 — November 5, 2008

Continue removing soil and sediment from Removal Area 13A.

Continue removing soil and sediment within the Phase 2 Cofferdam area.

Continue post-construction activities in Removal Areas 11A, 12A, and 13B.

Continue solidifying soil/sediment at Staging Area 4N.

Continue loading and transporting solidified soil/sediment material from Staging Areas 4N
and 58S to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

Continue demobilizing and decommissioning activities at Staging Area 5S.

Continue decommissioning the WCS.

e Complete the removal of steel sheeting associated with the Mid-Channel Area A
resuspension control system.
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Removal Progress
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Notes:

f2 ARCADIS

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07
Plainwell TCRA Construction Schedule.

In Plainwell Weekly Construction Reports published between July 14 and October 13, 2008 (Reports #55 through
#67), this graph incorrectly depicted the cumulative removal volume. During that period, the incremental increase
added each week reflected only additional TSCA material removed, rather than total volume removed to date.
Beginning with Report #68 on October 20, 2008 this Removal Progress graph now correctly displays total
cumulative volume removed in the 2008 construction season.

Kalamazoo River Study Group
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site

Infrastructure, environment, facilities




Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update
Progress Report #70

Page 4 of 9

Removal Progress
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Health & Safety Update

e 5 Loss Prevention Observations (LPOs) were completed during this period.
A total of 245 LPOs have been completed for the project to date.

Weather Summary

e Site activities were limited on 10/24 and cancelled on 10/25 due to rain and wet conditions.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No[] Yes X
Exceedances? NA[] No[X] Yes[] Ifyes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 20,864 gallons (Staging Area 4N) and 20,864 gallons (Staging Area 5S)
Testing Performed this Week? No [ ]°  Yes X
Exceedances? N/A [ ] No [X] Yes [ ] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No [ ] Yes[X] Removal Area 13A
Cleanup Standard Achieved? N/A[] Yes[XINo [] If no, explain:

Issues Encountered/Solutions Advanced

e None.
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Equipment on Site
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Komatsu PC-300 Excavator 3 3 > 3 3 3 3
Komatsu PC-300 HD Long Reach 2 2 2 2 2 2 2
Komatsu PC-200 Excavator - - - - - - -
John Deere JD-50 Mini-Excavator 1 1 1 1 1 1 1
John Deere JD-450 Dozer 1 1 1 1 1 1 1
John Deere JD-700 Dozer - - - - - - -
Komatsu D37 Dozer 1 1 1 1 1 1 1
Komatsu D61 Dozer 1 1 1 1 1 1 1
Komatsu D65 Dozer - - - - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) 1 1 1 1 1 1 1
FAVCO 40-ton Crane 1 1 1 1 1 1 1
40’ Self Propelled Work Barge 1 1 1 1 1 1 1
American 80-ton Crane (King) 1 1 1 1 1 1 1
2,000 Gallon Water Truck 1 1 1 1 1 1 1
Smooth Drum Roller - - - - - - -
John Deere Skidsteer 1 1 1 1 1 1

Vermeer Chipper - - - - - - -
_IFSun;katsu 400 Articulating Dump 2 2 2 2 2 2 2
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation

10/23/08

10/24/08

10/25/08

Former Plainwell Impoundment
Time-Critical Removal Action
Weekly Construction Update

Progress Report #70
Page 7 of 9

10/27/08  10/28/08  10/29/08

Terra Contracting Staff

20

20

20 20 20

Jim Saric/USEPA

Michael BerkoffUSEPA

Sam Borries/lUSEPA

Mike Ribordy/USEPA OSC

Karl Gustavson/US ARMY ERDC

Paul BucholtzZMDEQ

Judith Gapp/MDEQ

Todd Goeks/NOAA

John Lerg/MDNR

Sharon Hanshue/MDNR

Chris Frieburger/MDNR

Weston Contractors

CDM Contractors

Chase Fortenberry/KRSG

Mark Brown/KRSG

Paul Monteny/KRSG

Eric Schmidt/KRSG

Chuck Barnes/ARCADIS

Steve Garbaciak/ARCADIS

Anthony Esposito/ARCADIS

Micki Maki/ARCADIS

Jenna Melwiki/ARCADIS

X | X

Matt Bowman/ARCADIS

EJ Suardini/ARCADIS

Mike Kohagen/ARCADIS

Michelle Rumler/ARCADIS

Joe Willoughby/ARCADIS

Ben Lawrence/ARCADIS

Nick Harmer/ARCADIS

MDEQ Sample Team

XXX X|X|X|X

XX XX | X[ X[ X[X]|X

XXX X[ X[ X[ X
XXX XX | X]|X
XXX XX X]|X

Other Subcontractors (Specify)

King Co.

-3

JF New

f2 ARCADIS
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Photos from October 23 - October 29, 2008

Planting trees and shrubs in Removal Area 11A. Excavating floodplain soil in Removal Area 13A.

Loading solidified soil/sediment for transportation Decommissioning of the water control structure.

and disposal at Staging Area 4N.
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Targeted Removal Areas — Former Plainwell Inpoundment

5
LEGEND:
~——— SHORELINE | | CLEARING/GRUBBING COMPLETE
| RIVER : B REMOVAL COMPLETE
P4 STAGING AREA B REMOVAL AND REPLANTING COMPLETE
SXX. STAGING AREA - DEMOBILIZED 77 AREAS TARGETED FOR REMOVAL IN 2008
TRUCK TRAFFIC:

REMOVAL AREA TO/FROM DISPOSAL AREA

Notes:
Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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